



Бос жұмыс орны 05.02.2019 бастап 19.02.2019 дейін жарамды

**Курылыс жұмыстарын жоспарлау жөніндегі инженер
Planning Engineer**

Курылыс, коркейту / Курылыс

Кәсіпорын: Товарищество с ограниченной ответственностью "Феникс
Интернешнл Ресорсиз Каспиан"

Енбекақы: 800 000 бастап 800 000 тенгеге дейін

Вахталық әдіс, тұрақты жұмыс, енбек жағдайы калыпты

**Бос жұмыс орын
туралы ақпараттар**

Аймақ	Атырау облысы / Жылыой ауданы
Жұмыс орны	Тенгиз 28/28
Лауазымдық міндеті	<ul style="list-style-type: none">• Coordinate field project planning and schedule control and reporting processes. Support Site Control Groups, Project Construction Management and Construction Engineers. Preparation and maintenance of the overall Project Schedule to ensure optimization of resources and control of all associated project work during the project cycle.• Develop and update plan versus actual progress curves. Report and analyze of weekly/monthly deviations from plan.• Monitor contractor's engineering, procurement and construction schedules to ensure that the all deliverables are scheduled to meet construction requirements.• Work with the contractors' planning teams to develop detailed planning and scheduling and progress assessment work practices that reflect the approved project procedures. Monitor and conduct periodic audits on the application of those work practices by the contractor and his subcontractors.• Ensure that the construction schedule meets the overall need of the project, particularly in respect of its ability to accurately forecast milestone completion dates, and system handover.• Develop with the contractor planning team, alternative schedule execution scenarios for critical equipment and structures, to minimize schedule impact in advance of confirmed delivery problems.• Maintain a forward view of the schedule and develop completion forecasts and keep the management team advised of areas of concern and possible solutions.• Evaluate the possible impact of SimOps (Simultaneous Operations) on the commissioning /start up schedule and take appropriate remedial action.• Provide input to project close-out reports and lessons learned, including final project schedule metrics.• Work and report on Monthly Earned Value Management for Procurement, Engineering, Construction and Overall Project value.• Identify critical interfaces in the schedules provided by contractors and/or subcontractors on project work scopes and activities. Review planning and scheduling of these interfaces• Support in preparation and issuance analysis on the actual vs. planned cost commitment and expenditure forecast analysis reports and charts.• Provide site support to Atyrau based cost engineering and contracting team in contractor communication on as needed basis.

Бос жұмыс орындар 1
саны

**Жұмыс іздеушіге
талаптар**

Мамандық бойынша	5 жыл
отілі	
Кәсіби дағдылар	жерді пайдалануды жоспарлау; аймақтық жоспарлау; бас /жалпы/ жоспарлау; болшектерді жоспарлау (сәулет және курылыс); тендерлерді жобалау; калыптарды жобалау; курылыс аланындағы қауіпсіздік техникасы; инженерлік жобалау;
Білім деңгейі	жоғары

Менгерген тілдері	Қазақ - жоғары деңгей Орыс - жоғары деңгей Ағылшын - орташа деңгей
Жеке қасиеті	табындылық /шешімділік/ өзін-өзі ұйымдастыру қабілеті; ұйлестіру;

**Кәсіпорын туралы
ақпараттар**

Қызметкерлер саны	2600
Кәсіпорын туралы ақпарат	Найм и подбор персонала
Байланыстағы тұлға	Губашев Максим
Кәсіпорынның аймағы	Атырау облысы / Атырау қ.
Кәсіпорынның мекен-жайы	Қаныш Сәтбаев көшесі 17Б